Massachusetis Department of Transportation

Highway Division

l’) massDOT

Concord/Lincoln
Route 2/Crosby’s Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: June 15, 2015 to June 26, 2015

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.
Typical Hours for Lane Closures — Eastbound: 9:30 AM - 5:30 PM; Westbound: 6:30 AM - 2:30 PM.
All scheduled work could be extended or delayed due to inclement weather.

e Day Work:
Bridge Approach between Sandy Pond Road and Crosby’s Corner:

> Contractor will grade and compact gravel to construct new Route 2 Eastbound lanes from Sandy
Pond Road to new Bridge.

» Contractor will pave and apply line striping to new Route 2 Eastbound lanes from Sandy Pond
Road to the new Bridge.

» Stone Veneer installation will continue on face of Wall #16 located at the SouthWest corner of
the proposed Bridge Abutment.

» Traffic Pattern Change: Route 2 Westbound traffic is tentatively scheduled to be shifted on to
the new bridge utilizing the new Route 2 Eastbound lanes. This shift will occur between “The

Commons” and Sandy Pond Road.

Eastbound:

> Contractor will continue to backfill gravel, grade, compact and then pave Service Road 4 which
will provide access to “The Commons” and adjacent houses up to Old Cambridge Turnpike.

» Roadway Gravel will be placed, graded, compacted and then paved at Service Road 5 from #73
Cambridge Turnpike to Oak Knoll Lane.

»  Contractor will continue backfill gravel, grade, compact and then pave Route 2 Eastbound
widening area from the vicinity of #73 Cambridge Tpke to Bedford Road.

»  After paving of Service Roads and Route 2 Widening area, guard rails and concrete barrier will be
installed along these locations where required.

Westbound (After new Traffic pattern is in place):

» Contractor will continue installation of final sections of Wildlife Crossing culvert in the vicinity of
Sandy Pond Road

Page 1



Massachusetts Department of Transportation

Highway Division

/’) massDOT

Concord/Lincoln
Route 2/Crosby’s Corner Reconstruction
Two Week Look Ahead Schedule

Contractor will excavate existing Route 2 Westbound pavement and concrete slab and begin
construction of new Route 2 Westbound On-Ramp from Crosby’s Corner.

Construction will begin at proposed infiltration basin located between Crosby Corner and new
Bridge.

Construction of Retaining Wall #15 will continue. This wall is located at the Northwest corner of

the new Bridge.
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